ITWS

Deliveries
FY's '04 through '08
2003 2004 2005 2006 2007 2008
D FY Seq. |Name Dur. Start Finish | | | | | | | | | | | | | | |
1272 | FYO4 #1 BOSTON (A90) 105d 11/12/03 @ 4/14/04 | |
1283 Boston System Delivered 1d 1/2/04 1/2/04 1/2/04
1301 | FY04 #2 PITTSBURGH (PIT) 127 d 11/11/03 | 5/13/04 L
1312 PIT System Delivered 1d 2/2/04 2/2/04 W 2/2/04
1330 | FY04 #3 |CINCINNATI (CVG) 131d 12/3/03 6/9/04 L
1341 CVG System Delivered 1d 3/1/04 3/1/04 Il 3/1/04
1359 | FY04 #4 DETROIT (DTW) 136d 1/3/04 7112/04 —
1370 DTW System Delivered 1d| 4/1/04 4/1/04  4/1/04
1388 | FYO4 #5 PHILADELPHIA (PHL) 136d 2/4/04 8/11/04 e
1399 PHL System Delivered 1d 5/3/04 5/3/04 Il 5/3/04
1417 | FY04 #6 INDIANAPOLIS (IND) 135d  3/4/04 9/8/04 —
1428 IND System Delivered 1d 6/1/04 6/1/04 Il 6/1/04
1446 | FY04 #7 DENVER (D01) 158 d 3/4/04 10/11/04 —
1457 DEN System Delivered 1d 7/1/04 7/1/04 Il 7/1/04
1475 | FY04 #8 |CLEVELAND (CLE) 138d 5/4/04 | 11/11/04 e
1486 CLE System Delivered 1d 8/2/04 8/2/04 Il 8/2/04
1504 | FYO5#1 ORLANDO (MCO) 137d 10/6/04 | 4/14/05
1515 MCO System Delivered 1d 1/3/05 1/3/05 1/3/05
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1533 | FY05 #2 MEMPHIS (MEM) 136d 11/4/04 @ 5/12/05 e
1544 MEM System Delivered 1d 2/1/05 2/1/05 W 2/1/05
1562 | FYO5#3 DALLAS-FT. WORTH (DFW) 135d  12/2/04 6/8/05
1573 DFW System Delivered 1d 3/1/05 3/1/05 W 3/1/05
1591 | FY05 #4 'MINNEAPOLIS/ST. PAUL (M98) 136d 1/4/05 7/12/05 e
1602 Minneapolis/St. Paul System Delivered 1d 4/1/05 4/1/05 | 4/1/05
1620 | FY06 #1 CHARLOTTE(CLT) 136 d 10/5/05 | 4/12/06 —
1631 CLT System Delivered 1d 1/2/06 1/2/06 1/2/06
1649 | FY06 #2 DAYTON (DAY) 135d 11/4/05 | 5/11/06
1660 DAY System Delivered 1d 2/1/06 2/1/06 Il 2/1/06
1678 | FY06 #3 A COLUMBUS (CMH) 134d 12/2/05 6/7/06 L
1689 CMH System Delivered 1d 3/1/06 3/1/06 W 3/1/06
1707 | FY06 #4 LOUISVILLE(SDF) 136d 1/4/06 7/12/06 e
1718 SDF System Delivered 1d 4/3/06 4/3/06 B 4/3/06
1736 | FY06 #5 RALEIGH-DURHAM (RDU) 136d 2/1/06 8/9/06 —
1747 RDU System Delivered 1d 5/1/06 5/1/06 W 5/1/06
1765 | FYO7 #1 NASHVILLE(BNA) 136d 10/5/06 | 4/12/07 e
1776 BNA System Delivered 1d 1/2/07 1/2/07 F 1/2/07
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1794 | FYQ7 #2 |NEW ORLEANS (MSY) 137d 11/4/06 | 5/15/07 e

1805 MSY System Delivered 1d 2/1/07 2/1/07 B 2/1/07

1823 | FYO7 #3 LAS VEGAS (LAS) 136d 12/2/06 | 6/11/07

1834 LAS System Delivered 1d 3/1/07 3/1/07 W 3/1/07

1852 | FYO7 #4 PHOENIX (P50) 136d 1/3/07 7/11/07 e

1863 Phoenix System Delivered 1d 4/2/07 4/2/07 B 4/2/07

1881 | FYO7 #5 SALT LAKE CITY (S56) 135d  2/1/07 8/8/07 —

1892 Salt Lake City System Delivered 1d 5/1/07 5/1/07 W 5/1/07

1910 | FYO7 #6 TULSA (TUL) 136d 3/6/07 9/11/07 e

1921 TUL System Delivered 1d 6/1/07 6/1/07 B 6/1/07

1939 | FY08#1 SANJUAN (SJU) 135d 10/5/07 | 4/10/08

1950 SJU System Delivered 1d 1/2/08 1/2/08 1/2/08
1968 | FY08 #2 WICHITA (ICT) 136d 11/6/07 | 5/13/08

1979 ICT System Delivered 1d 2/1/08 2/1/08 Il 2/1/08
1997 | FY08 #3 | OKLAHOMA CITY (OKC) 136d 12/5/07 | 6/11/08

2008 OKC System Delivered 1d 3/3/08 3/3/08 W 3/3/08
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